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DTSC STATUS REPORT UPDATE 
South Richmond Shoreline Sites 

April 13, 2006 
 
The purpose of this update is to inform the community of activities that have occurred 
since March 9, 2006 and activities that are expected to occur in the next 30 days at the 
South Richmond Shoreline Sites. 
 
Zeneca/Former Stauffer Chemical Site –  
 
Activities Completed:  

• The Responsible Parties began implementing the Lot 1, 2 and 3 Field Sampling 
Plan.  Soil and groundwater samples have been collected and DTSC staff has 
collected split groundwater samples and co-located soil samples for analysis by 
DTSC’s Environmental Chemistry Laboratory.  DTSC staff is waiting for the 
sample results. 

• Additional sampling for polychlorinated biphenyls (PCBs) and volatile organic 
compounds (VOCs) was completed in the northwestern portion of Lot 1.  PCBs 
were detected in one of these samples so an additional location was sampled.  
The laboratory results are expected this week.   

• Re-vegetation of East Stege Marsh began with the removal of unwanted 
vegetation.  In order to provide access to begin the planting, the southern portion 
of the fence around the freshwater lagoons was temporarily removed and 
replaced with caution tape.  

• The signs to be posted on the fence between East Stege Marsh and the San 
Francisco Bay Trail have not been delivered.  East Bay Regional Park District 
has been contacted to inquire about the delivery date. 

 
Activities Proposed for the Next 30-days: 

• The Responsible Parties will begin drafting a cleanup plan for the PCB/VOC area 
located in the northwest portion of Lot 1 for DTSC review and comment.  After 
the draft RAW is approved by DTSC, the community will have the opportunity to 
provide comments to the document.  More information will be provided regarding 
the opportunities for public involvement. 

• Channel grading in East Stege Marsh will be occurring to improve drainage of the 
marsh.  The work will be done by hand using shovels. 

• Re-planting of the East Stege Marsh and installation of irrigation lines will be on-
going.  

• Soil gas sampling has been delayed due to the wet weather conditions, but will 
be scheduled when the weather improves. 

 
  Printed on Recycled Paper 

 



South Richmond Shoreline Sites Status Update  
April 13, 2006 
Page 2 
 

• Additional soil and groundwater sampling to complete the work outlined in the 
field sampling plan will be occurring. 

 
Harbor Front Site (businesses to the east of Zeneca Site) 
 
Activities Completed:  

• DTSC’s contractor, Weiss Associates has prepared a draft report describing the 
field work that was conducted and the sample results. 

 
Activities Proposed for the Next 30-days: 

• DTSC will be reviewing the Weiss report and providing comments. 
• DTSC will be preparing the contract documents to install groundwater monitoring 

wells in the area. 
 

UC Richmond Field Station 
• Tetra Tech, Inc. has been retained by the University of California as their 

environmental consultant and is putting together a Soil Management Plan.  The 
purpose of the Soil Management Plan is to provide guidelines for workers when 
soil will be excavated and to identify areas known or suspected to contain 
contaminated soils. 

 
Meeker Beach 
 

Activities Completed: 
• DTSC’s contractor, ERRG has prepared a revised draft Exploratory Investigation 

Report.  The plan has been approved by DTSC and is now available from 
DTSC’s EnviroStor database at:  
http://envirostordev.ecointeractive.com/regulators/deliverable_documents/55820
90079/033006%2EMeeker%2Epdf 

 
Bio-Rad Laboratories 
 
Activities Completed: 

• DTSC has provided comments to the Groundwater Extraction Treatability 
Workplan prepared by Bio-Rad.  The workplan was prepared at DTSC’s request 
to evaluate the effectiveness of groundwater treatment technologies on volatile 
organic compounds (VOCs) at the site.   

 
Marina Bay Area 
 

Vincent Park – DTSC approved the Completion Report which documented that 
two feet of clean fill is present above contaminated soil in the park. 
 

http://envirostordev.ecointeractive.com/regulators/deliverable_documents/5582090079/033006%2EMeeker%2Epdf
http://envirostordev.ecointeractive.com/regulators/deliverable_documents/5582090079/033006%2EMeeker%2Epdf
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Area FM – Trenching for utilities was conducted between January 11 and 
January 16, 2006.  Construction of the remaining portions of the cap is expected 
to begin in the next couple of months and be completed by fall 2006. 
 
Area T – Excavation and offsite disposal of soil contaminated with paint and 
paint debris, petroleum hydrocarbons and lead is projected to begin in the next 
couple of months, depending on weather.  The work should be complete by 
summer 2006.  A work notice will be issued to the community before work 
begins. 
 
West Shores – DTSC received a revised Soil Management Plan (SMP) with 
confirmation sampling on March 29, 2006, and provided comments on March 30.  
A revised SMP was submitted to DTSC on April 4, 2006. 
 
On March 16, 2006, DTSC staff collected six surface soil samples from the non-
stockpile areas on the west shore and analyzed them for antimony.  Antimony 
was only detected in two of the samples.  One of the detections (56 milligrams 
per kilogram) was slightly above the screening level of 30 milligrams per 
kilogram). 

 
Stege Property Pistol Range – DTSC staff reviewed the revised draft Removal Action 
Workplan (RAW) prepared by Union Pacific Railroad and will be submitting additional 
comments.  A revised draft RAW will then be submitted within 30 days.  After the draft 
RAW is approved by DTSC, the community will have the opportunity to provide 
comments to the document.  More information will be provided regarding the 
opportunities for public involvement. 
 
Blair Landfill - DTSC has reviewed the revisions to the Site Investigation Work Plan 
prepared by Union Pacific Railroad.  The revisions adequately addressed DTSC’s 
earlier comments regarding the plan.  A final workplan will be submitted this week.  The 
field work outlined in the work plan is tentatively scheduled to begin the week of April 
24, depending on the weather. 
 
 
 
 
 
 


